

Activity Name	Event	Start	Finish	Oct '95				Nov '95				Dec '95				Jan '96		
				9	16	23	30	6	13	20	27	4	11	18	25	1	8	15
General Electric - Group 2																		
Six Sigma Executive Briefing	•	Oct 12	Oct 12	■														
Leadership Training: Session 1 - Champions & MBB's	•	Oct 16	Oct 20	■	■													
Develop Deployment & Implementation Plan	•	Oct 23	Nov 24			▾						▾						
Final Deployment Plan Documented and Approved		Nov 29										◆						
Leadership Training: Session 2 - Master Black Belts	•	Nov 6	Nov 10					■	■									
Champion & Master Black Belt Event Planning	1	Dec 11	Dec 12									■						
Champion & Master Black Belt Training Coordination	2	Dec 18	Dec 18									■						
Six Sigma Black Belt Training - Phase 1: Measurement	3	Dec 19	Dec 21										■					
On-the-Job Application Exercise	4	Dec 22	Jan 12											■	■			
Champion & Master Black Belt Training Coordination	5	Jan 15	Jan 15														■	
Standard Six Sigma Review - Cycle 1	6	Jan 16	Jan 16														■	
Six Sigma Black Belt Training - Phase 2: Analysis	7	Jan 17	Jan 19														■	
On-the-Job Application Exercise	8	Jan 22	Feb 9														■	
Champion & Master Black Belt Training Coordination	9	Feb 12	Feb 12														■	
Standard Six Sigma Review - Cycle 2	10	Feb 13	Feb 13														■	
Six Sigma Black Belt Training - Phase 3: Improvement	11	Feb 14	Feb 16														■	
On-the-Job Application Exercise	12	Feb 19	Mar 8														■	
Champion & Master Black Belt Training Coordination	13	Mar 11	Mar 11														■	
Standard Six Sigma Review - Cycle 3	14	Mar 12	Mar 12														■	
Six Sigma Black Belt Training - Phase 4: Control	15	Mar 13	Mar 15														■	
Six Sigma Black Belt Training - Phase 5: Contingency	16	Mar 18	Mar 29														■	

Prepared by:

Dr. Mikel J. Harry, Six Sigma Academy

Sept 11, 1995

